Mon 2/4/02 4:35 PM

Run 2b Silicon Schedule

D WBS | Task Name | Duration | Start | Finish |Predecessors | MandSttems | Funding Category | Work Pkg
1 11 Run 2b Silicon 2112w Mon 10/2/00 Wed 12/22/04

313 |1.13 Mechanical Design and Fabrication 149.8 w Mon 8/6/01 Fri 8/6/04

320 |1132 South silicon barrel assembly 137.8w Mon 8/6/01 Wed 5/12/04

464 113211 Final electrical test of south silicon 3w Thu 4/22/04 Wed 5/12/04 | 463

465 [1.1.33 South Silicon Complete ow Wed 5/12/04 Wed 5/12/04 | 464

466 [1.1.34 North silicon barrel assembly 708w Wed 3/5/03 Fri 7/30/04

486 [1.1.34.2 Mate layer O with layer 1, north 1w Fri 4/30/04 Thu 5/6/04 | 475,484

487 (11343 Final electrical test of layers 0-1 north 1w Fri 5/7/04 Thu 5/13/04 486

488 |1.1.34.4 LO-L1 North Complete ow Thu 5/13/04 Thu 5/13/04 | 487

489 |1.1345 L2-L5 barrel assembly 63w Wed 3/5/03 Fri 6/4/04

490 113451 Staves 59.2w Wed 3/5/03 Fri 5/7/04

518 |1.1.34516 Test L2-L3 staves 3w Mon 4/19/04 Fri 5/7/04 517FF+1 w

523 |1.1.3454 Install staves in north support cylinder 4w Fri 4/9/04 Thu 5/6/04 | 522

524 1113455 Verify stave alignment 1w Fri 5/7/04 Thu 5/13/04 | 523

781 [1.1.6 Installation 614w Wed 10/1/03 |  Wed 12/22/04

789 1168 Fabricate alignment fixtures 6w Tue 3/23/04 Mon 5/3/04 | 788

790 |1.16.9 Shutdown for Installation Begins ow Wed 5/19/04 Wed 5/19/04 | 793SF,791SF
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Resource Names

PHYSF,PHYSU,SASEQTestStandF

PHYSF,MTF,CMMT,PHYSU,CMML
PHYSF,PHYSU,SASEQTestStandF

PHYSU,PHYSF,SASEQTestStandF
MEF[25%], MTF[50%], CMMT[50%],CMML,PHY SF[25%], DESF[5%],PHY<
MTF[50%],CMMT[50%], CMML,PHY SF[25%], PHY SU[50%]

MEF[20%)],MTF[20%]
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